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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Family of Vehicles

1.  This Modification C1 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a

supplemental agreement.

2.  Effective 01 March 04, all production vehicle related tasks/activities associated with Section

C.5.8 of Delivery Order 0001 (to include any remaining logistics work)for the following variants/

configurations that have met the requirements for Full Rate Production (and no further development

is required) will now be performed under Cost - No Fee Work Directives:

    Infantry Carrier Vehicle (ICV)

    Mortar Carrier Vehicle (MC)

    Anti-tank Guided Missile Vehicle (ATGM)

    Reconnaissance Vehicle (RV)

    Fire Support Vehicle (FSV)

    Commander's Vehicle (CV)

    Medical Evacuation Vehicle (MEV)

    Engineer Squad Vehicle (ESV).

3.  Pursuant to Section C.5.8.1 of Delivery Order 0001, the Government hereby requires the

Contractor to perform all remaining effort for the vehicles listed above under the Cost - No Fee

Work Directives (WDs)as outlined in paragraphs #5 and #6 below.

4.  The Contractor shall submit a cost report of the manhours and dollars expended under the

twelve (12) WDs in accordance with Contract Data Requirements List (CDRL) A062 entitled,

"Level of Effort Cost Status Report".  The cost report shall include monthly status of

manhours and funds expended in Contractor format.  The Contractor shall report costs associated

with the twelve (12) WDs as segregable and separate entries on the CDRL A062 submission.

5.  The Contractor shall perform all production related work for the following Cost - No Fee

WDs under CLIN 6001AB "COMMON ELEMENTS"

    DO 0001-038TR1        Transfer of Remaining Armor NRE

    DO 0001-039T          System Integration

    DO 0001-040T          Completion of Weight Reduction Initiatives

    DO 0001-041T          London Logistics Effort

    DO 0001-044T          Re-Design Differential Mounting Hardware

    DO 0001-046T          Extreme Cold Weather Testing and Procedure Development

    DO 0001-051T          IAV 1141310, IAV 1141320, IAV 1114411 Block Upgrade

                          - Embedded Diagnostics

    DO 0001-052T          ILS Support to Stryker Production Vehicles

    DO 0001-053T          Program Finance/Financial Management - Transfer from IAVR010201,

                          IAVR121140

6.  The Contractor shall perform all production related work for the following Cost - No Fee

WDs under CLIN 6004AD "DESIGN WORK AFTER DD250"

    DO 0001-043T          Remaining Design Effort

    DO 0001-045T          ESV Tire Inflation Hose

       DO 0001-050T          MCV-B Design Development

7.  As a result of this modification, the total amount funded under Delivery Order 0001 will

remain unchanged.

8.  Except as specifically stated above, all other terms and conditions of Delivery Order 0001

remain in full force and effect.

                                               *** END OF NARRATIVE A 131 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

6001AB        SERVICES LINE ITEM                                                                           $     12,485,920.00              __________________                                                                            __________________

              NOUN: COMMON ELEMENTS

              PRON: X12GX246X1    PRON AMD: 07    ACRN: AH

              AMS CD: 31107180008

                 CLIN 6001AB was awarded under Modification 58

                 to Delivery Order 0001 dated 05 Aug 2003.

                 This CLIN is revised by this Modification C1.

                 The following Cost - No Fee Work Directives

                 shall be charged to this CLIN 6001AB

                 beginning 01 Mar 2004.  No other work is

                 authorized without a new/revised Work Directive

                 and authorization from the Procuring Contracting

                 Officer (PCO).

                 Work Directive 0001-038TR1     9,317 manhours

                 Work Directive 0001-039T       6,961 manhours

                 Work Directive 0001-040T       9,557 manhours

                 Work Directive 0001-041T      46,235 manhours

                 Work Directive 0001-044T       1,056 manhours

                 Work Directive 0001-046T         587 manhours

                 Work Directive 0001-051T       3,596 manhours

                 Work Directive 0001-052T       3,200 manhours

                 Work Directive 0001-053T       3,283 manhours

                 Total Level of Effort         83,792 manhours

                 Estimated Cost Labor           $  7,704,693

                 Estimated Cost Material        $    464,427

                 Estimated Cost Travel          $    263,125

                 Estimated Cost ODCs            $    912,699

                 Total Estimated Cost           $  9,344,944

                 Fixed Fee                      $          0

                 Total Estimated Amount         $  9,344,944

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

6004AD        SERVICES LINE ITEM                                                                           $     26,767,700.00              __________________                                                                            __________________

              NOUN: DESIGN WORK AFTER DD250
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              PRON: X12GX258X1    PRON AMD: 02    ACRN: AH

              AMS CD: 31107180008

                 CLIN 6004AD was awarded under Modification BX

                 dated 05 Nov 03.

                 This CLIN is revised by Modification C1.

                 The following Cost - No Fee Work Directives

                 shall be charged to this CLIN 6004AD

                 beginning 01 Mar 2004.  No other work is

                 authorized without a new/revised Work Directive

                 and authorization from the Procuring Contracting

                 Officer (PCO).

                 Work Directive 0001-043T         42 manhours

                 Work Directive 0001-045T        101 manhours

                 Work Directive 0001-050T        850 manhours

                 Total Level of Effort           993 manhours

                 Total Estimated Cost            $   91,307

                 Fixed Fee                       $        0

                 Total Estimated Amount          $   91,307

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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B.1    Estimated Cost, Fixed-Fee and Payment.

B.1.1  The estimated cost for performance of work (Level Of Effort (LOE), material, travel and Other Direct Costs (ODCs)) under this

Delivery Order, exclusive of the contractor's fee, are set forth in Section B at the CLIN level.  The amounts shown shall constitute the

estimated cost for the purpose of the General Provision of the contract entitled "Limitation of Cost", FAR 52.232-20, but neither the

Government nor the contractor guarantee the accuracy of said estimate.  The provisions of FAR 52.232-20 notwithstanding, the limitation

shall apply to each CLIN of the Delivery Order.  The estimated cost and fixed-fee for LOE, material, travel and ODCs under each CLIN are

based upon the contractor furnishing the maximum LOE specified at the CLIN level during the period of performance set forth in each Work

Directive associated with the CLIN.  To support payment for work performed under this Delivery Order, the contractor shall, on each

voucher submitted, state the LOE expended and shall certify that said LOE has been expended in the accomplishment of the work called for

by the Work Directive.  Expenditure of labor hours in excess of the quantity specified is not authorized.  Allowable cost shall be

determined and payment shall be as provided in in accordance with the General Provision of the contract entitled "Allowable Cost and

Payment", FAR 52.216-7.

B.2  A fixed-fee, as set forth at the CLIN, shall be paid to the contractor for the LOE, material, travel and ODCs at the completion of

the period of performance set forth in the Work Directive, upon certification of the contractor that he has exerted the LOE specified

for in the Work Directives under the CLIN and such performance is considered satisfactory by the Contracting Officer.  However, the

contractor may present, with each voucher for its costs (whether for LOE, material or ODC), a fee voucher in the amount bearing the same

relation to the CLIN fixed-fee as the accompanying cost voucher bears to the applicable CLIN cost.  Payment of the fixed-fee shall be

subject to the withholding set forth in Paragraph (B) FAR 52.216-7.

                                               *** END OF NARRATIVE B 001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

G.1     Work Directives.

G.1.1  All work under this Delivery Order shall be completed in accordance with Work Directives (WDs) agreed to by the Government and

Contractor.  The Contractor shall prepare and furnish proposed WDs as required or requested by the Contracting Officer.  The contractor

shall have a single centralized Point of Contact (POC) to submit proposed WDs to the Contracting Officer and ensure that WDs comply with

this clause.  The proposed WD shall be written with the purpose of providing the Contracting Officer a suitable document that will

enable the contractor to perform specific tasks within the associated performance period upon WD execution.  Language that includes

unexplained acronyms and technical jargon shall not be used.  The proposed WD shall clearly and simply state the requirement with

reference to Section C but without merely reiterating the language in Section C.  The contractor's format for the WD document is

acceptable, but it shall be uniform for all WDs prepared and include as a minimum the information listed below:

       a)  Reference to specific requirement(s) of Section C of this contract under which the work is to be performed.

       b)  Objective of the work to be performed.

       c)  Number of hours to accomplish the work.

       d)  Estimated completion date as applicable.  The contractor shall specify delivery dates for the data items required by the WD.

       e)  Identification of the Contract Line Item Number (CLIN) under which the work is to be performed.

G.1.2  The Contracting Officer shall establish priorities for contractor performance on WDs and shall review with the contractor the

priorities and rankings on all active WDs, as required.  Duplication of work covered by a previous work directive shall be sufficient

basis for disapproval of a proposed WD.

G.1.3  The Contracting Officer has the option to cancel or modify WDs in whole or in part, and change the relative priorities assigned.

Active WDs may be canceled at any time by the Contracting Officer, and the contractor will be notified in writing of the reasons(s)

therefore.  If additions, deletions or revisions to a WD are necessary, or when authorized hours and/or material dollars remain at the

completion of a WD, then the contractor shall prepare a Supplemental WD to reflect the addition, deletion or revision or reduce the

authorized hours and/or material dollars by the residual amounts, as required.  A supplement which revises the scope or increases hours

or material shall also be completed.  The Supplemental WD denoting the addition, deletion or revision shall be assigned the original WD

number with a suffix to denote the revision.  Supplemental WDs to reduce hours or material dollars shall be submitted at the earliest

possible date, but not later than 90 days after completion of work on the basic WD.

G.1.4  The contractor is not authorized to incur hours, material, travel or ODC costs that exceed the estimate on each executed WD.  Any

hours, materials, travel and ODCs in excess of that authorized is at the contractor's risk, and the Government has no obligation to

reimburse the cost of hours, materials, travel and ODCs above that authorized.  Anytime the contractor has reason to believe that the

hours, materials, travel and ODCs that it expects to incur in the performance of a WD shall exceed the authorized hours, materials,

travel and ODCs on the WD, the contractor shall notify the Contracting Officer in writing.

G.1.5  The contractor shall submit a Monthly Expenditure Report for each funded CLIN in accordance with CDRL A062.

                                               *** END OF NARRATIVE G 003 ***
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